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INTERSTATE HIGHWAY CONSTRUCTION,
Pay Period End Date:

Contract Location:

N-27 - SOUTH PLATTE RIVER CROSSOVERS Estimate Type:

Contractor:
INTERSTATE HIGHWAY CONSTRUCTION, INC. Date Let:
7135 S TUCSON WAY Date Awarded:

Date Contract Executed:

Date Notice for Work to
Begin:

PO BOX 4356

ENGLEWOOD CO 80155-4356
Date Work Actually Began:

Phone: Date Project Completion:

(303)790-9100

Escrow Agent:

Surety Co:
FEDERAL INSURANCE COMPANY

Counties
DEUEL
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
51444A NH-80-2(101) 080 94.25 102.26
000 GDRL ELEC

PROG

06.25.2015
07.02.2015
07.09.2015

08.03.2015
08.03.2015
12.13.2015

GR CONC PAVE CULV SEED

Current Contract Amt
$2,139,897.62

Original Contract Amt
$2,179,938.05

% Dollar Comp
101%
% Time Comp
2%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Total for Adjustments

Payment
Project Manager
Armer, Tony 03.30.2016
Construction Engineer
Halstead, Kerri 03.31.2016

Total to Date

$2,155,272.44

Prev to Date

$2,196,359.63

$.00 $.00
$2,155,272.44  $2,196,359.63
$.00 $.00
$.00 $.00
$.00 $.00

$2,155,272.44

$.00
$.00
$.00
$.00
$.00
$.00
$57.16
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$57.16

$2,155,329.60

$2,196,359.63

$.00
$.00
$.00
$.00
$.00
$.00
$-537.97
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$537.97

$2,195,821.66

District Engineer

Parks, Thomas (Drew)

Controller

Burling, Laurie

This Estimate

$-41,087.19
$.00
$-41,087.19
$.00
$.00
$.00
-$41,087.19

$.00
$.00
$.00
$.00
$.00
$.00
$595.13
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$595.13

-$40,492.06

03.30.2016

03.31.2016
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INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0005 Pay Period End Date:  03.26.2016 Est Number: 0005 Pay Period End Date:  03.26.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L006.00 267.80 4.000 1,071.20
0001 0001 0030.10 55,522.56 1.000 55,522.56 COVER CROP SEEDING ACRE 4.000 1,071.20
MOBILIZATION LS 1.000 55,522.56 0.000 0.00
1.000 55,522.56 0.000 0.00
0.000 0.00 0010 0010 L019.13 1.65 1,350.000 2,227.50
0002 0002 1000.00 486.89 4.000 1,947.56 EROSION CONTROL, CLASS 1D SY 1,350.000 2,227.50
LARGE TREE REMOVAL EACH 4.000 1,947.56 349.000 575.85
4.000 1,947.56 0.000 0.00
0.000 0.00 o011 0011 L022.11 3.35 1,121.000 3,755.35
0003 0003 1009.00 4,227.04 1.000 4,227.04 FABRIC SILT FENCE-LOW POROSITY LF 1,121.000 3,755.35
GENERAL CLEARING AND GRUBBING LS 1.000 4,227.04 901.000 3,018.35
1.000 4,227.04 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 351,003.82
0004 0004 1011.00 30.00 385.000 11,550.00 Current 351,003.82
WATER MGAL 385.000 11,550.00 In place 393,517.68
250.000 7,500.00 This Estimate -76,402.87

0.000 0.00 GROUP 3 CONCRETE PAVEMENT

0005 0005 1030.00 23.82 10,276.000 244,774.32 0012 0012 0030.30 23,910.54 1.000 23,910.54
EARTHWORK MEASURED IN EMBANKMENT CY 10,276.000 244,774.32 MOBILIZATION LS 1.000 23,910.54
11,462.000 273,024.84 1.000 23,910.54
-3,374.500 -80,380.59 0.000 0.00
0006 0006 1101.00 12.83 48.000 615.84 0013 0013 3008.05 54.94 1,317.000 72,355.98
REMOVE PAVEMENT SY 48.000 615.84 TIE BARS EACH 1,317.000 72,355.98
48.000 615.84 1,394.000 76,586.36
0.000 0.00 0.000 0.00
0007 0007 1101.25 3.91 231.000 903.21 0014 0014 3075.52 100.51 6,899.000 693,418.49
SAWING PAVEMENT LF 231.000 903.21 10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 6,899.000 693,418.49
5,605.000 21,915.55 6,899.000 693,418.49
0.000 0.00 0.000 0.00
0008 0008 1102.00 11.08 2,203.000 24,409.24 0015 0015 8101.50 6.31 4,778.000 30,149.18
REMOVE ASPHALT SURFACE SY 2,203.000 24,409.24 STABILIZED SUBGRADE SY 0.000 0.00
2,271.669 25,170.09 TYPE FLY ASH 0.000 0.00
359.000 3,977.72 0.000 0.00
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INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0005 Pay Period End Date:  03.26.2016 Est Number: 0005 Pay Period End Date:  03.26.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 9009.88 99.63 4,778.000 476,032.14 0023 0023 4004.50 1.86 1,320.000 2,455.20
SURFACING 10" 5\% 4,778.000 476,032.14 CAST IRON GRATE AND FRAME LB 1,320.000 2,455.20
4,778.000 476,032.14 1,320.000 2,455.20
0.000 0.00 0.000 0.00
0017 0017 9111.00 45.04 80.000 3,603.20 0024 0024 4035.00 96.67 5.000 483.35
WATER MGAL 80.000 3,603.20 REMOVE FLARED-END SECTION EACH 5.000 483.35
0.000 0.00 5.000 483.35
0.000 0.00 0.000 0.00
0018 0018 9170.00 438.82 122.100 53,579.92 0025 0025 4050.01 15.42 229.000 3,531.18
EARTH SHOULDER CONSTRUCTION STA 122.100 53,579.92 EXCAVATION FOR PIPE, PIPE-ARCH cY 229.000 3,531.18
82.900 36,378.18 CULVERTS, AND HEADWALLS 229.000 3,531.18
0.000 0.00 0.000 0.00
0019 0019 9173.20 2.07 6,899.000 14,280.93 0026 0026 4105.59 861.65 8.220 7,082.76
SUBGRADE PREPARATION sy 11,677.000 24,171.39  CLASS 47B-3000 CONCRETE FOR INLET AND cY 8.220 7,082.76
11,677.000 24,171.39  JUNCTION BOX 8.060 6,944.90
0.000 0.00 0.000 0.00
0020 0020 9190.50 89.51 221.000 19,781.71 0027 0027 4107.07 1,030.20 1.370 1,411.37
FLY ASH TON 0.000 0.00 CLASS 47B-3000 CONCRETE FOR CONCRETE cY 1.370 1,411.37
0.000 0.00 COLLARS 1.370 1,411.37
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 1,387,112.09 0028 0028 4155.50 1.00 208.000 208.00
Current 1,347,071.66 REINFORCING STEEL FOR INLET AND LB 208.000 208.00
In place 1,330,497.10 JUNCTION BOX 212.000 212.00
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERTS 0029 0029 4157.00 1.00 119.000 119.00
0021 0021 0030.40 13,092.49 1.000 13,092.49 REINFORCING STEEL FOR COLLARS LB 119.000 119.00
MOBILIZATION LS 1.000 13,092.49 119.000 119.00
1.000 13,092.49 0.000 0.00
0.000 0.00 0030 0030 4360.18 268.91 8.000 2,151.28
0022 0022 4002.00 1.36 500.000 680.00 18" METAL FLARED-END SECTION EACH 8.000 2,151.28
CAST IRON COVER AND FRAME LB 500.000 680.00 8.000 2,151.28
500.000 680.00 1.000 268.91
0.000 0.00 0031 0031 4360.24 312.74 3.000 938.22
24" METAL FLARED-END SECTION EACH 3.000 938.22
3.000 938.22
0.000 0.00
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INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0005 Pay Period End Date:  03.26.2016 Est Number: 0005 Pay Period End Date:  03.26.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 P120.18 125.31 14.000 1,754.34 0038 0038 L032.80 2,832.53 6.000 16,995.18
18" CULVERT PIPE, TYPE 2 LF 14.000 1,754.34 HYDROMULCH TON 6.000 16,995.18
14.000 1,754.34 12.000 33,990.36
0.000 0.00 6.000 16,995.18
0033 0033 P120.24 161.48 15.000 2,422.20 GROUP 5 SEEDING Contracted 28,175.29
24" CULVERT PIPE, TYPE 2 LF 15.000 2,422.20 Current 28.175.29
15.000 2,422.20 In place 49,290.51
0.000 0.00 This Estimate 24,055.25
0034 0034 P300.18 50.16 1,008.000 50,561.28 GROUP 7 GUARDRAIL
18" CULVERT PIPE, TYPE 3,4 OR 5 LF 1,008.000 50,561.28 0039 0039 0030.70 10,075.10 1.000 10,075.10
1,008.000 50,561.28  MOBILIZATION LS 1.000 10,075.10
0.000 0.00 1.000 10,075.10
0035 0035 P300.24 59.17 78.000 4,615.26 0.000 0.00
24" CULVERT PIPE, TYPE 3,4 OR 5 LF 78.000 4,615.26 0040 0040 7011.20 25.38 500.000 12,690.00
78.000 4,615.26 W-BEAM GUARDRAIL LF 500.000 12,690.00
0.000 0.00 500.400 12,700.16
GROUP 4 CULVERTS Contracted 91,505.94 0.000 0.00
Current 91,505.94 0041 0041 7020.00 2,537.53 6.000 15,225.18
In place 91,372.07 BRIDGE APPROACH SECTIONS EACH 6.000 15,225.18
This Estimate 268.91 6.000 15,225.18
GROUP 5 SEEDING 0.000 0.00
0036 0036 0030.50 7,060.07 1.000 7,060.07 0042 0042 7024.25 2,637.53 6.000 15,225.18
MOBILIZATION LS 1.000 7,060.07 GUARDRAIL END TREATMENT, TYPE | EACH 6.000 15,225.18
1.000 7,060.07 6.000 15,225.18
1.000 7,060.07 0.000 0.00
0037 0037 L001.02 1,030.01 4.000 4,120.04 GROUP 7 GUARDRAIL Contracted 53,215.46
SEEDING, TYPE B ACRE 4.000 4,120.04 Current 53.215.46
8.000 8,240.08 In place 53,225.62
0.000 0.00 This Estimate 0.00
GROUP 8B ELECTRICAL
0043 0043 0030.80 7,283.83 1.000 7,283.83
MOBILIZATION LS 1.000 7,283.83
1.000 7,283.83
1.000 7,283.83
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INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0005 Pay Period End Date:  03.26.2016 Est Number: 0005 Pay Period End Date:  03.26.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0044 0044 A780.10 18,007.30 1.000 18,007.30 0051 0051 0001.99 2.00 35.000 70.00
CROSSOVER LIGHTING SYSTEM EACH 1.000 18,007.30 CONTRACTOR FURNISHED SIGN DAY EACH 35.000 70.00
AT STA 1934+00 1.000 18,007.30 177.000 354.00
0.000 0.00 4.000 8.00
0045 0045 A780.11 37,650.79 1.000 37,650.79 0052 0052 0002.97 350.00 228.000 79,800.00
CROSSOVER LIGHTING SYSTEM EACH 1.000 37,650.79  FLASHING ARROW PANEL DAY 228.000 79,800.00
AT STA 2356474 1.000 37,650.79 280.000 98,000.00
0.000 0.00 1.000 350.00
GROUP 8B ELECTRICAL Contracted 62,941.92 0053 0053 0030.00 5,000.06 1.000 5,000.06
Current 6294192 MOBILIZATION LS 1.000 5,000.06
In place 62,941.92 1.000 5,000.06
This Estimate 7,283.83 0.000 0.00
GROUP 10 GENERAL ITEMS 0054 0054 1017.00 25,000.25 1.000 25,000.25
0046 0046 0001.00 350.00 111.000 38,850.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 25,000.25
SURVEILLANCE OF TEMPORARY TRAFFIC CDAY 111.000 38,850.00 1.000 25,000.25
CONTROL DEVICES 59.000 20,650.00 0.000 0.00
1.000 350.00 0055 0055 9110.01 178.34 30.000 5,350.20
0047 0047 0001.08 0.50 11,170.000 558500 RENTAL OF LOADER, FULLY OPERATED HOUR 30.000 5,350.20
BARRICADE, TYPE II BDAY 11,170.000 5,585.00 4.000 713.36
24,001.000 12,000.50 4.000 713.36
152.000 76.00 0056 0056 9110.03 126.25 30.000 3,787.50
0048 0048 0001.10 2.00 742.000 1,484.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 30.000 3,787.50
BARRICADE, TYPE Il BDAY 742.000 1,484.00 6.000 757.50
897.000 1,794.00 6.000 757.50
6.000 12.00 0057 0057 9110.07 106.15 30.000 3,184.50
0049 0049 0001.75 1.00 420.000 420.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 30.000 3,184.50
TEMPORARY SIGN DAY EACH 420.000 420.00 6.000 636.90
1,756.000 1,756.00 6.000 636.90
13.000 13.00 0058 0058 9110.27 194.55 30.000 5,836.50
0050 0050 0001.90 1.00 5.855.000 585500 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 30.000 5,836.50
SIGN DAY EACH 5,855.000 5,855.00 EXCAVATOR, FULLY OPERATED 3.500 680.93
3,084.000 3,084.00 3.500 680.93
110.000 110.00 0059 0059 L022.75 3.50 1,500.000 5,250.00
TEMPORARY SILT CHECK LF 1,500.000 5,250.00
0.000 0.00
0.000 0.00
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Prpsl  Proj
Line Nbr Line Nbr

Item Description

0060 0060
TEMPORARY SILT FENCE

0061 0061
TEMPORARY EARTH CHECK

0062 0062
TEMPORARY MULCH

0063 0063

Item Code

L022.90

L022.92

L032.70

L860.24

STORM EVENT RESTORATION - INCENTIVE

0064 0064
ENVIRONMENTAL COMMITM

L860.50
ENTS -

CONTRACTOR COMPLIANCE

GROUP 10 GENERAL ITEM

S

Totals for contract

1. Contracted 2. Current

Unit Price 3. To date 4. This Est
Units Qty Amount
4.12 1,500.000 6,180.00
LF 1,500.000 6,180.00
0.000 0.00
0.000 0.00
4.84 500.000 2,420.00
LF 500.000 2,420.00
0.000 0.00
0.000 0.00
432.60 4.000 1,730.40
TON 4.000 1,730.40
0.000 0.00
0.000 0.00
772,51 8.000 6,180.08
EACH 8.000 6,180.08
0.000 0.00
0.000 0.00
4,000.04 1.000 4,000.04
LS 1.000 4,000.04
1.000 4,000.04
0.000 0.00
Contracted 205,983.53
Current 205,983.53
In place 174,427.54
This Estimate 3,707.69
Contracted 2,179,938.05
Current 2,139,897.62
In place 2,155,272.44

This Estimate

-41,087.19



